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GIG #: 99EPA SUPERFUND VOUCHER FOR TRANSFERS *************************** 
Accounts Of 

BETWEEN APPROPRIATIONS ANDJOR FUNDS (AR 37. 1) Billed Date: 01-Apr-2011 

Customer Order Number DW96957718 Mission Assignment No: 

D.O. Voucher No. 

RARITAN BAY SLAG 328687 BZ796 

EPA 633 

BU. Voucher No. Bill No. 

27052821 

Partial# 17 

Paid By Check No. Collection Vou. No. 

~ "-T rY\ l ,tcheX ( 
l{r-2 cq--2d \ \ 

* 

01-Mar-2011 Thru 0"-Apr-2011 
* 

*************************** 

Billed Office {Mail To): 

U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting.Ciassification 

68 20 x 8145.oooo 2009 ob oooo NA. ooooo 

Line Item Moa . D.e~c_ription 

Billing Office {Send Remittance To): 

USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

J3illingAccot.ir:ltirig~dhlssificat\on 
$'969;336.64 96NAX 3122.'666685 08 2416 868 61'2718 96231 

Ea[d:.No .. 

CONTRACT- OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & .ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
INHOUSE- OTHER RESOURCES SUPERFUND M&S 
INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERH::AD COSTS 
INHOUSE- LABOR LABOR 

CORPS CERTIACATION 
"I CERTIFYTHATTHEABOVEARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION($) OR 

\i~ IND\~TEO." '{~ 
oWE ....:.\~ ~~~s~IG~NATi~uR=E-c--,-

~V '~'-'<'<C.. '\\1\ 0 e..~ v-- -

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-May-2011 PayThisAmount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

Total Flux Billed: 

$4,750,000.00 

$2,743,312.34 

$1,833,976.30 

$909,336.04 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Prev Flux Billed: Date: 

Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$909,336.04 

Amount 

$888,768.81 
$12,554.93 
$2,435.41 

$706.24 
$4,870.65 

$909,336.04 

$909,336.04 

$0.00 

$909,336.04 

cobilnonil.833 v2.1.3 
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msfcr.2.1.13 933 Pagej 164 
99EPA Date: 01-APR-2011 

P.ROGRESS REPORT 
KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

MONTHLY REPORT FOR MARCH 2011 

I Revised Reimbursable Direct Fund Cite IA Totals. I 
I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I I STATEMENT OF CHARGES FOR PERIOD: I 
I I 

.1 I 

.I Total Funds Authorized: $4,750,000.00 $0.00 $4,750,000.00 I 
J ... I 
t · . . I 
'['Less 'Total Expenditures:. (-) $2,743,312.34 ~0.00 $2,743,312.34 . I 
I Less Undeiivered Orders: (-) $1,778,926.15 $0.00 $1,778, 926.i5 .·1 

.I Less Coll1l1\itments: (-) $48,027.52 '$0.00 $48,027.52 I 
I -------------------- -------------------- -------------------- I 
I I 
I I 
I Funds Avai·lable Balance: $179,733.99 $0.00 $179,733.99 I 

) .. ~:. 
I • .··;:·."., I 
I _IJIL.LING ACTIVY1!'' (96X3122): I 
I ~-c--:------------~----------- I 
I , ·· . I 
I· Bill Numb~r: · . .27052821 I 
I . I 
I Funds Expended. During Report Period: $909,336.04 I 
I Total Billed to Date: $2,743,312.34 I 
I I 
II . .. I 

DIRECT FUND CITE -Pl\YMEN'l'S.:· ' I 
I ------~-------------~---- I · I . . . I 

Funds Expended During Report Period: 
Total Expended to Date: 

·,. ~-~1~ .'; ~!:' "' :~·;.·;, 

':-··; 

~~~" f. 

~ .. I~- . . ., 

$0.00 
$0.00 I 
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msfcr.2.1.13 933 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

IA Number: DW96957718 

Bill Number: 27052821 
Bill Invoice Date: 01-APR-2011 

Honthly Billing Amount ( 96X3122): 

Honthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k.TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M ALLEN 
BRADLEY J BRINK 
JUSTIN COFER 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$909,336.04 

$0.00 

Costs for 
Current Month 

$3,168.56 
$1,702.09 

$0.00 
$0.00 
$0.00 

$888,768.81 
$0.00 

$12,554.93 
$906,194.39 

$3, 141. 65 

$909,336.04 

Function 

PROGRAM ANALYST 
GEOLOGIST 
CONTRACT SPECIALIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$44,764.75 
$24,022.27 
$7,555.67 

$0.00 
$0.00 

$1,688,990.04 
$0.80 

$25,321.17 
$1,790,653.90 

$43,322.40 

$1,833,976.30 

Hours 

13.00 
3.00 
4.00 

Project Costs 
to Date 

$47,933.31 
$25,724.36 
$7,555.67 

$0.00 
$0.00 

$2,577,758.85 
$0.00 

$37,876.10 
$2,696,848.29 

$46,464.05 

$2,743,312.34 

Labor Amount 

$1,238.72 
$319.43 
$439.89 

Page: 165 
Date: 01-APR-2011 
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99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

AMY DARPINIAN 
KRISTINE M STEIN 
JENNIFER L KOLARIK 
KRIS A HUBER 
.ROBERT M PENDER, JR 
LORI L VOLLINK 

TOTAL LAl30R: 

•· .. :. 

y 

.,.,: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

> ~ ; 

I. J.'age; ·l!i£ 
Date: 0~-;-APR-2011 

PROGRESS REPQRir 
,! ' 

Function Hours Labor Amount 
-------- -------- ------------
CHEMIST 6.50. $692.08 
ENVIRONMENTAL ENGINEER (PR 21.00 $2,379.00' .~ 

PROJECT MANAGEMENT SPECIAL 5.00 $244 0 91 
CONTRACT SPECIALIST 9.00 $756.59 
HTRW PROJECT MANAGER 2.00 $259.91 
CIVIL EN~INEER 16.00 $1, 681.77 

----- -----------

79.50 $8,012.30 

\. 

,,1 . ... \ - \~ ,. 
':: 

·,. 



Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation - Original lAG 

Bill No.: 27052821-17 /JAG No.: I DW9695771801(BZ796) I JAG Expiration _[Aug 2016 
Date: 

Reporting I From: 
Period: 01-Mar-11 

I To: 
01-Apr-11 

I EPARPM 
Tanya Mitchell 

I USACEPM 
Kristine Stein 

Work Performed 

Nanative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Continued to work data management tasks 

• Conducted synoptic groundwater level measurements 

• Prepared draft Rl table of contents and list of figures and tables 

• Continued working permitting issues for jetty and seawall 

• Reviewed and commented on Current Report for Objective #2 

• Initiated mobilization to collect Area 2 and geochronology samples 
Meetings Planning calls (3/7, 3/8,3/9,3/15,3/16,3/21, 3/30) with Tanya Mitchell, EPA, to discuss project status, status of 

documents and data, and beginning slag vendor discussions. Planning conference calls (numerous dates) with 
CDM to discuss project status, status of documents and data, and planning short-term scheduled tasks. 

Key • Draft Rl Table of Contents and list of tables and figures 
Milestones • Updated Rl screening level tables 
Completed 
Projected Work 

Nanative USACEWill: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

CDMwill: 

e Complete data upload to database and check for data correctness and completeness 

• Prepare Pathways Analysis Report 

• Perform data evaluation and begin work on data presentation/Rl Technical Review Meeting 

• Conduct cultural resource survey 

• Continue Treatability Study work 

• Relocate fence 
. • Dispose ofiDWs 

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, Ed Leonard, CDM, and Amy Drupinian, 
USACE to discuss project status, major issues, and challenges of the week, and review short-term scheduled 
tasks. 
Continue to participate in conference calls and meetings associated with RI/FS development. 

Key Complete data usability evaluation 
Milestones Update Site Conceptual Model 
Forthcoming 
Issues 

Technical: None 
Schedule: None 

Funding: Estimated funding to complete all RI/FS work~ 100,000. 

1 OF2 
C:\DOCUMENTS AND SETTINGS\G5PMEKMSIMY DOCUMENTSIRARITAN BAY SLAGIPROGRESS REPORTSIRBS STATUS MONTHLY BZ796APR 11.DOC 



"" Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 
Expenditures: USAGE- Please see attached 

Obligations Plan (FY1 0) 

• Funding- initial CDM contract task order negotiated for $290,4 73 .00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early Rl field work/treatability study) negotiated for $1,63 6,002. This is fully funded. 
• Funding- Modification 3 (complete Rl field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,877. 
• Total required to fully fund all remaining work: $100,000 

Scope of Work Summary 

The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) rdentification Number NJN00020627 6) includes a 
1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RifFS as well as associated activities such as identification of potential Early Actions and 

. ':green:'--:r:emedial-tecbnologies,communicy-in.vohlementacti\dties,_andsite.securicy.supporL . _ _ ____ ___ _____ _ ______ _ 

Project Development Team .. 

!Allen Shelly Program Analyst 816-389-3354 '{ollink Lori Project Engineer 816-389~3554 

Darpinian iAmY Project Chemist 816-389-3897 Brink Brad Project Geologist 816-389-3883 
Stein Kristine USAGE Project Manager 816-389-3172 Huber KrisAnn Contracting Officer 816-389-3766 

~) 
:K:rlstine Stein, ProJect Manager 

April18, 2011 

Date 
816-389-3172 

20F2 
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